
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

TO :

	

K. Fortenberry, Technical Director
FROM:

	

R. Quirk and W. Linzau, Hanford Site Representatives
SUBJECT : Activity Report for the Week Ending October 19, 2007

W. Linzau was out of the office this week .

October 19, 2007

Waste Treatment Plant (WTP) : The contractor determined that a large number of prefabricated
pipe segments that were procured for installation in the black cells of the Pretreatment Facility
(PT) and High Level Waste Facility (HLW) may not have been procured with clearly understood
testing and documentation requirements . The specification was intended to require the vendor to
perform 100 percent volumetric testing of all girth welds on these black cell piping segments,
but an inadequate specification appears to have caused confusion . The concern was raised six
months ago as a result of a contractor review of corrective actions for a previous problem with
the testing of these pipe segments, but it was not until the last few weeks that significant
attention from senior contractor managers raised the visibility of this problem . Both contractor
and senior Office of River Protection (ORP) Managers are now engaged with this issue . This
problem raises questions concerning the clarity of engineering documents used for procurement
and the adequacy of the corrective action program .

Tank Farms : The site rep observed the presentation of proposed S-102 spill corrective actions to
the Executive Safety Review Board (ESRB) . The corrective actions addressed the problems
noted in the Type A investigation, the various reviews performed by the contractor, and a report
from the Deputy Assistant Secretary for Safety Management and Operations (EM-60) . The
senior contractor managers provided guidance on the changes they desired . The plan was
approved after the schedule for completion of a number of commitments was made more
aggressive. These corrective actions for the Type A investigation will be combined with those
developed by the Project Hanford Management Contractor and will be submitted to ORP next
week .

Richland Operations Office (RU The site rep observed the final qualification oral board for
R. Johnson as a facility representative in the Plutonium Finishing Plant (PFP). The questions
selected and asked by the board were appropriate . With this qualification, RL again has three
fully qualified facility representatives at PFP .

River Corridor Closure Project : RL issued the report on their periodic assessment of emergency
preparedness and identified seven deficiencies, six weaknesses, and six good practices . The
contractor's ability to respond to an emergency has improved since July when they sent RL a
letter committing to improve their emergency management program . Several of the findings and
deficiencies are related to the immaturity of the program .
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